
Single Stock Fund (SSF) Credit and Pricing Work Group Meeting
8/9 October 1998
Meeting Minutes

1. Synopsis of essential information.

a. Thursday, 8 October:

(1) Administrative:  The meeting commenced with administrative information and
welcoming remarks from the SSF PMO Team.  Attendees were introduced and the agenda was pre-
sented.

(2) Implementing the Interim Credit Policy:  LTC Mike Ramsey, SSF PMO Team, facilitated the
initial discussion on roles and responsibilities for implementing the interim credit policy, (Tab A).  He
introduced and focused discussion on specific critical path events and related timelines.  The key output
from this discussion was a matrix of specific actions and target dates (Enclosure 1 to basic memoran-
dum).  During the discussion, Mr. Max McClellan, DALO-RMI, agreed to clarify credit rate guidance
for Army-managed items (AMI) and non-AMI to USAMC.  Figure 1 summarizes the credit rate guid-
ance discussion:

AMI/NAMI CREDIT REATES, INTERIM CREDIT POLICY

Serviceable Unserviceable
Consumable Reparable (DLR/FLR) Consumable Reparable (DLR/FLR)

Required Not Required Required Not Rq’d
AMI Approx LAC LAC $0 $0 CV $0
NAMI 3% LAC $0 $0 CV $0

-LAC = Latest Acquisition Cost (AMDF price minus surcharge)
-CV  = Carcass Value (AMDF price minus surcharge minus average repair cost minus washout cost

Fig. 1

AMI/NAMI CREDIT REATES, INTERIM CREDIT POLICY

                     Serviceable                                  Unserviceable
Consumable         Reparable (DLR/FLR) Consumable          Reparable (DLR/FLR)
                               Required    Not Required Required Not Rq’d

AMI Approx LAC LAC $0 $0 CV $0
NAMI 3% LAC $0 $0 CV $0

(3) Input for the FY 01-05 Mini-POM:  LTC Ramsey then led discussion of specific
actions, end products, individual
responsibilities and due dates for developing and submitting input to the FY 01-05 Mini-POM.  These
actions were incorporated into the matrix described above.



b. Friday, 9 October.

(1) Administrative:  The meeting began with a recap of the previous day’s events.  Minor changes
were made to clarify the previous day’s discussion.

(2) Transfer of installation functions under SSF:   LTC Ramsey introduced the topic of which cur-
rent installation Retail Stock Fund functions will logically be transferred to
AMC to perform.  The group discussed and analyzed instructions that need to be provided to the field
for their Mini-POM budget build.  Three options were proposed and discussed:

(a)  Option 1 - Status quo.  Not a true option under an interim credit policy that calls for a single-
tier nationally based credit and eliminates MACOM retained credit which currently accommodates
direct funded labor used to repair component items repair for the AWCF.

(b)  Option 2 - Transfer resources (spaces and funding) to AMC for installation supply and
component maintenance.  MACOMs would transfer spaces and/or funding to AMC to meet their new
responsibility for installation stock, store and issue functions and General Support component mainte-
nance.  AMC will direct fund installation supply functions and utilize AWCF Depot Maintenance
funding for the component repair spaces.

(c)  Option 3 - Mission Reimbursement.  The provider would receive reimbursement for services from
the supported agency.  The group discussed two variants of this option: One, whereby AMC would
reimburse the providing MACOM for the supply and maintenance service provided; the second, would
require the MACOM to reimburse AMC, if all the resources (spaces and/or funding) were transfer to
AMC.  The second option would impose a significant burden on the installation to account for labor
hours according to appropriation and reimbursable activity.

Option #2 was selected as the preferred option.  PMO SSF will prepare a memorandum and coordinate it
with DAMO-TR, ASA(FM&C)
and DALO-RMI for forwarding to DPAE on 1 Nov 98 for inclusion in the Program Development
Instructions (PDI) to the field.

(3)  Solutions for MS 1 (FY 00) – A discussion was then held to get ideas and feed-
back on what actions are feasible in the near-term for accomplishing MS 1.  The SSF Campaign Plan
MS 1 tasks were reviewed and discussed at length.  It was generally agreed that all tasks with the excep-
tion of “CCSS/SARSS/STARFIARS Interface and Visibility” were achievable by FY 00.  A major risk
identified was the STARFIARS-MOD system.  DFAS has indicated that it cannot begin programming
changes to STARFIARS-MOD until after 1 Apr 99, which is when their current STARFIARS-MOD
fielding schedule will be complete.  Without the necessary programming changes to STARFIARS-
MOD, the Apr 99 SSF demonstration will not be able to show the effects that the credit/pricing rules
(Interim Credit Policy) will have on AWCF-SMA and O&M accounts.  PMO SSF will elevate the
matter in writing to senior DFAS management for resolution.

(4)  “Parking Lot Issue.”  During discussions about National Guard and Reserve partici-
pation in Integrated Sustainment Maintenance (ISM), questions arose about the proper procedures for
National Guard (ARNG) units.  These included how to make ARNG positions reimburseable, how
ARNG units are workloaded, and how ARNG units will retain (storage & stockage) repaired compo-



nents. A related issue was how to capture USAR component repair positions in the SSF.  Mr. Anderson,
SAFM-BUR, volunteered to take the lead in resolving these issues.

c. Closing Remarks:

(1) MAJ Gerton, HQDA PAE, emphasized that completing items 3D, 4A and 6 on the responsibility
matrix were critical to insuring that the Mini-POM is properly resourced with SSF requirements (enclo-
sure 1 to the basic memo).

(2)  Ms. Baker, PM SSF, summarized the meeting and thanked the participants for all their hard work
during the session.  She identified the following upcoming events as key toward moving the SSF for-
ward:

(a)  A SSF Executive Steering Committee meeting will be scheduled in Nov/Dec
timeframe to update the members on SSF progress to date and inform them of the next steps in the
process.

(b)  The initial draft SSF Demonstration Plan will be published for comment on
31 Oct 98.

(c)  The MS 2 and 3 Business Rule Development Session is tentatively scheduled
for 2d Qtr, FY 99.  This session will develop MS 2/3 business rules and set the course for the remainder
of the program.

(3) Ms. Baker concluded by noting that the SSF PMO will conduct periodic IPRs with the partici-
pants to review progress and course correct as necessary.

Tab A:  Interim Credit Policy

YES

Rationale
üCredit based on national materiel need?
   Y/N
üDifference in serviceable/unserviceable?
   Y/N
üDifference in consumable/FLR/DLR?
   Y/N
üCredit for unserviceable consumables?
   Y/N
üSMA reimbursement for ISM repair?
   Y/N
üSMA reimburse for non-ISM SMA materiel?
   Y/N

Future Credit Policy
Based on Need *

3 CREDIT OPTIONS

1.  Flat Rate for 
     Serviceables
2.  0 Credit
3.  Flat Rate for 
     Unserviceables

 

NO

Flat Rate
by NSN

FLR/DLR
Within RO
(National)

Serviceable

 ?

Consumable ?
0

CREDIT

NO

Within RO
(National)

YES

NO

Flat Rate
by NSN

***

****

 

Asset/
Component
for Turn-in

NO

YES

YES

*

   * Move to National need in phases w/SSF/GCSS-A
  ** Rates from HQDA             Retail SMA             O&M Customer
             Yearly lock in at beginning of year
 *** Flat rate includes surcharge adjustment
**** Flat rate includes surcharge, repair cost and washout adjustment

*



DEPARTMENT OF THE ARMY
OFFICE OF THE DEPUTY CHIEF OF STAFF FOR

LOGISTICS
500 ARMY PENTAGON

WASHINGTON, DC 20310-0500

DALO-SSF  (700)

 15 Oct 98

MEMORANDUM FOR SEE DISTRIBUTION

SUBJECT:  Single Stock Fund (SSF) Credit and Pricing Work Group
Meeting, 8/9 Oct 98

1. Subject meeting was held to determine the actions and associated
responsibilities to provide the Army with the proper alignment of resources
in a SSF environment.

2. Discussion topics included (a) specific actions to implement
the interim credit policy; (b) additional actions to support the
FY 01-05 Mini-POM build; and (c) steps to accomplish SSF
Milestone 1 (FY 00).

3. The key outcome was gaining consensus on a recommended
course of action, with essential tasks, proponents, and suspense
dates (enclosure 1).  It is essential that organizations
accomplish assigned actions to meet SSF and FY 01 - 05 Mini-POM
requirements.

4. The meeting minutes are at enclosure 2 and the list of
attendees is at enclosure 3.  Participants are reminded of their
requirement to forward critical issue items to their leadership
(SSF Executive Steering Committee level) as soon as possible to
support the completion of Mini-POM guidance by 1 Nov 98.

5. POC is Mitch Liakos, DSN 767-8535

FOR THE DEPUTY CHIEF OF STAFF FOR LOGISTICS:

/signed/
3 Encls SUE BAKER
as Program Manager,

  Single Stock Fund



                   What Who    When Product To Whom
Identify annual AWCF Component Repair/ Class IX 
historical data for depot (MRC D), SRA (MRC L), 
and intermediate levels (MRC H and MRC F/RC H); 
include demands, repair programs, shortfalls, cost, 
stockage levels (per CCSS ECP) 

PM ISM:  EMIS;  AMC IMMCs:  
CCSS/SDS/MACOM 
coordination         

30-Oct-98 Annual data/Sep 98 
ROs

AMC-LG/RM

Merge AWCF Component Repair data to establish 
size of potential National Component Repair 
Program

AMC LG/RM 15-Nov-98 Requirements Study coordination with NS
and MACOMs

Develop annual National Component Repair 
Program (depot, ISM, contract)

AMC LG/RM 15-Nov-98 National average cost 
to repair

coordination with NS
and MACOMs

Crosswalk National Component Repair Program to 
MACOM direct funding

AMC LG/RM 15-Nov-98 Manyears of effort, type 
and size of programs

MACOMs; DALO-R

Synchronize RPI Candidate items with the  National 
Component Repair Program

DALO-RMI 1-Nov-98 Scrubbed requirements AMCLG-LG/RM

Provide serviceable & unserviceable return rates, by 
MACOM, based on SFDLR data 

DALO-RMI 1-Nov-98 Rates AMC; MACOMs to s

Establish policy for funding/reimbursing repairs 
under National Component Repair Program

ASA(FM&C); DALO-RMI assist 1-Nov-98 Army Policy; PDI Publish to the fiel

Provide guidance to MACOMs for PDI process PMO SSF coordinate with 
DAMO-TR, ASA (FM&C), 
DALO-RMI 

1-Nov-98 Memorandum PA&E

Establish a mechanism in CCSS to lock credit 
annually

AMC LG/RM 1-May-99 ECP implemented in 
CCSS

Identify risk mitigation factor (buffer) for credit 
computation (transition from transaction to annual 
need basis)

DALO-RMI 1-Dec-98 New ECP required AMC LG/RM

Develop CCSS ECP to implement 5B AMCLG 1-Dec-98 ECP

Clarify AMI/NAMI credit rates for the interim credit 
policy (per matrix)

DALO-RMI 15-Oct-98 Clear rates AMC-LG/RM

Publish annual NSN by NSN standard price, 
serviceable credit value, unserviceable credit value

AMC LG/RM 1-Feb-99 Rates DALO RM; pass to C

Update cost factor guidance (Logistics and 
Financial)

ASA (F&MC)/DALO-RMI asst 1-Feb-99 (D)  
1-Mar-99 (F)

Data CEAC

Determine impact of National credit/national ISM on 
log efficiencies ("Z" line)

DALO-RMP; PA&E assist 8-Mar-99 Adjusted POM PBC; ARB

Provide cost factors for TRM CEAC 15-Mar-99 OSMIS cost factors DAMO-TR

Determine direct funding impact of interim credit 
policy

DAMO-TR/ASA(FM&C) 29-Mar-99 TRM run PBC



Name Organization Tele phone e-mail
1 Anderson, Dick SAFM-BUR DSN 227-5061 anderri@hqda.army.mil
2 Arnold, Stanley HQ TRADOC DSN 680-5126 arnolds@monroe.army.mil
3 Baker, Sue PM, SSF DSN 767-8499 sbaker@hqamc.army.mil
4 Blackwell, Paul SSF PMO DSN 767-3671 pblackwel@hqamc.army.mil 
5 Boddorf, Greg AMCRM-D DSN 767-3275 gboddorf@hqamc.army.mil
6 Briggs, Jay GRCI (703) 506-5583 jbriggs@grci.com
7 Campbell, Dave HQ FORSCOM DSN 367-6792 campbeld@forscom.army.mil
8 Fleck, Joel CACI (DCSOPS) (703) 841-4415 jfleck@hq.caci.com
9 Gahres, Dolores AMCRM-D DSN 767-0596 dgahres@hqamc.army.mil

10 Gerton, Maj Terry HQDA PAE (703) 695-6664 gertotw@hqda.army.mil
11 Hignett, Christel DPAE DSN 225-6664 highecm@hqda.army.mil
12 Johnson, Lew SSF PMO DSN 767-0457 ljohnson@hqamc.army.mil
13 Liakos, Mitch SSF PMO DSN 767-8535 liakosm@hqamc.army.mil
14 Mannion, Mike SSF PMO DSN 767-1976 mmannion@hqamc.army.mil
15 McClellan, Max ODCSLOG DALO-RMI DSN 227-3122 mcclemc@hqda.army.mil

16 Powers, Terry Calibre (703) 845-1000 tpowers@calibresys.com
17 Radin, Sara SSF-PMO DSN 767-0399 sradin@hqamc.army.mil
18 Ramsey, LTC Mike SSF-PMO DSN 767-0458 mramsey@hqamc.army.mil

19 Reyes, Lauren AMCLG-LS DSN 767-8510 lryes@hqamc.army.mil
20 Reddick, Ed AMCLG-LI DSN 767-1981 ereddick@hqamc.army.mil

21 Rogers, LTC Dave CEAC DSN 761-3336 rodgedw@hqda.army.mil

22 Sangervasio, Louise HQ TRADOC DSN 680-5172 sangervl@monroe.army.mil

23 Thompson, Jason SSF PMO DSN 767-0716 thompsonj@hqamc.army.mil

24 Tsutsumi, "T" AMCLG-LI DSN 767-3270 tsutsumit@hqamc.army.mil


